
 
 
 

Section 2.0 - Specification for Abatement and Selective Demolition 
Amendment 

Submission Date: April 30, 2008 
 
Title Section 2.0 - Specification for Abatement and Selective Demolition 
 
 
Amendment #7 REV01 
 
Reason for the Amendment 
 
The original approved plan called for the elevator machine room to be abated and cleared 
along with the freight elevator shaft in Phase III J. A working freight elevator was needed 
for the final inspection and final air testing of the freight elevator shaft. Since the 
abatement of the elevator machine room could only commence after cutting the power to 
the working freight elevator controls in the elevator machine room, this work was 
postponed until after the freight elevator shaft in Phase III J was complete. 
 
The abatement in this area will be performed in accordance with the approved procedure 
submitted in the Nova letter to the NYCDEP on April 25, 2008 and attached here. 
 
This work, along with the Boiler Exhaust Duct described in Amendment #6 to Section 
2.0 and the Terrace Roofs described in Amendment #8 to Section 2.0, will be 
incorporated in the plan as Phase III K. 
 
The attached approved procedure will be added to Appendix K, NYCDEP ACP-7 & 9 
Submittals, of the approved plan. 
 
Sub-sections of the Specification affected: 
 
Sub-section 2.12 Phase III J Freight Elevator 
 
Date Implemented: April 30, 2008 
 
Attachment; 
 
 Nova procedure letter to NYCDEP dated April 25, 2008 
 



 

 

 
 
Mr. Rajappan Radhakrishnan, Acting Director 
NYC Department of Environmental Protection 
Bureau of Air, Noise and Hazardous Materials 
Asbestos and Lead Control Program 
59-17 Junction Boulevard – 8th Floor 
Elmhurst, New York 11373 
 
Attn:   Mr. Rajappan Radhakrishanan  Date: April 25th, 2008 
 
Premise Address: 130 Cedar Street 
 
Re: VAR#    2887MN07     TRU#: 2011MN07 
 
Dear Mr. Radhakrishanan: 
 

This letter serves to identify phasing refinements to Nova’s approved petition for variance as filed on 
December 6, 2007.  More specifically, to complete the final abatement, cleaning and clearance of the Elevator 
Machine Room on the Bulkhead level utilizing the decontamination facilities previously erected on the roof for 
Phase III-C, Work Area 9 abatement procedures. 
 
In our previous proposal it was stated that final cleaning and clearance of the Elevator Machine Room would be 
performed in Phase III-J, Work Area 16 concurrent with the Elevator Shaft.  Due to the fact that there are 
asbestos containing materials located in the elevator machine room necessary for the normal operation of the 
elevator and that fact that the elevator was utilized to perform abatement, final cleaning and visual inspection by 
the regulators it was necessary to exclude the Elevator Machine Room from this work area until the elevator is 
shut down. 
 
Furthermore, FDNY requires that the roof is accessible from Stairwell C.  Constructing attached 
decontamination units either inside the stairwell or tunnels leading to the decontamination units located on the 
roof is prohibited.  A one stage airlock previously constructed per FDNY requirements currently attached to the 
elevator machine room will be used to access this area. 
 
Workers will access the elevator machine room from the decontamination units located on the roof through the 
door leading to the top of stairwell C.  Once inside the stairwell workers will enter the attached airlock on the 
12th floor level leading to the elevator machine room. (see attached drawings) 
 
Prior to entering the elevator machine room workers will put on two Tyvek suits and required personal 
protection inside the worker decontamination enclosure system clean room and proceed directly to the work area 
as stated above. 
 



 

Prior to leaving the work area or at the end of each shift, all personnel shall HEPA vacuum their outer suits and 
respirators inside the work area, proceed to the airlock, remove their outer suits in the airlock and put on one 
clean suit and proceed directly to the remote decontamination unit on the roof. 
 
Sincerely, 
 
 
 
Christopher Flavell 
Nova Development Group, Inc. 
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